



Document and Drawing Issue Register

Project 200114 - Clane Road, Celbridge					
PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS		ISSUE NO.	2		
Reasons: A - A Approved, B - B Partially Signed Off, CR - CR Construction Record, D1 - D1 For Costing, D2 - D2 For Tender, D3 - D3 For Contractor Design, D4 - D4 For Manufacture Procurement, FC - For Construction, P - For Planning,		ISSUED BY	PL		
		DAY	4		
		MONTH	3		
		YEAR	22		
		ISSUE REASON	P		
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE		
Civil Engineer					
200114-DBFL-CS-SP-DR-C-1010	Combined Site Services Layout	A1	1:500	P06	
200114-DBFL-FW-SP-DR-C-3311	Foul Longsection Sheet 1	A1	As Noted	P03	
200114-DBFL-FW-SP-DR-C-3312	Foul Longsection Sheet 2	A1	As Noted	P03	
200114-DBFL-RD-SP-DR-C-1001	Roads Layout	A1	1:500	P07	
200114-DBFL-RD-SP-DR-C-1002	Road Hierarchy Layout	A1	1:500	P03	
200114-DBFL-RD-SP-DR-C-1003	Swept Path Analysis Layout	A1	1:500	P05	
200114-DBFL-RD-SP-DR-C-3201	Road Section Details Sheet 1	A1	As Noted	P02	
200114-DBFL-RD-SP-DR-C-3202	Road Section Details Sheet 2	A1	As Noted	P02	
200114-DBFL-RD-SP-DR-C-5101	Road Typical Construction Details Sheet 1	A1	As Noted	P02	
200114-DBFL-RD-SP-DR-C-5102	Road Typical Construction Details Sheet 2	A1	As Noted	P02	
200114-DBFL-SW-SP-DR-C-1001	Flood Strategy - Compensatory Storage	A1	1:500	P04	
200114-DBFL-SW-SP-DR-C-1002	Flood Strategy - Fluvial AEP Events	A1	1:500	P03	
200114-DBFL-SW-SP-DR-C-1301	Storm Strategy	A1	1:500	P04	
200114-DBFL-SW-SP-DR-C-1311	Catchments Layout	A1	1:500	P03	
200114-DBFL-SW-SP-DR-C-1312	Overland Flow	A1	1:500	P03	
200114-DBFL-SW-SP-DR-C-3301	Storm Longsection Sheet 1	A1	As Noted	P01	
200114-DBFL-SW-SP-DR-C-3302	Storm Longsection Sheet 2	A1	As Noted	P01	
200114-DBFL-SW-SP-DR-C-3303	Storm Longsection Sheet 3	A1	As Noted	P01	
200114-DBFL-SW-SP-DR-C-5301	Surface Water Typical Construction Details	A1	As Noted	P02	
200114-DBFL-SW-SP-DR-C-5302	Surface Water Typical Construction Details	A1	As Noted	P02	
200114-DBFL-SW-SP-DR-C-5303	Surface Water Typical Construction Details	A1	As Noted	P02	
200114-DBFL-SW-SP-DR-C-5304	Surface Water Typical Construction Details	A1	As Noted	P02	
200114-DBFL-WM-SP-DR-C-1401	Watermain Layout	A1	1:500	P04	
200114-DBFL-XX-XX-RP-C-0001	Infrastructure Design Report	N/A	NTS	P04	
200114-DBFL-XX-XX-RP-C-0002	Site Specific Flood Risk Assessment	N/A	NTS	P03	
200114-DBFL-XX-XX-RP-C-0003	Traffic and Transport Assessment Report	N/A	NTS	P03	
200114-DBFL-XX-XX-RP-C-0004	DMURS Statement	N/A	NTS	P02	
200114-DBFL-XX-XX-RP-C-0005	Preliminary Construction & Environmental Management Plan	N/A	NTS	P02	



Document and Drawing Issue Register

Project				
200114 - Clane Road, Celbridge				
<p>PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS</p> <p>Reasons: A - A Approved, B - B Partially Signed Off, CR - CR Construction Record, D1 - D1 For Costing, D2 - D2 For Tender, D3 - D3 For Contractor Design, D4 - D4 For Manufacture Procurement, FC - For Construction, P - For Planning,</p>		ISSUE NO.	2	
		ISSUED BY	PL	
		DAY	4	
		MONTH	3	
		YEAR	22	
		ISSUE REASON	P	
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE	
200114-DBFL-XX-XX-RP-C-0006	Road Safety Audit	N/A	NTS	P02
200114-DBFL-Z0-SP-DR-C-9802	Site Investigation & Storm Layout	A1	1:500	P01
DISTRIBUTION				CD - CD, DH - Download and Hardcopy, DL - By Download, E - Email, EH - Email and Hardcopy, EX - Extranet Issue, HC - Hardcopy, MS - Memory Stick, UL - Upload, XX - Test, MU - Multiple
McCutcheon Halley				
	Susan Cullen			13HC
	Andrea Mc Auliffe			13HC
ELECTRONIC FORMATS				
	pdf			x
DOCUMENT AND DRAWING ISSUE REGISTER				